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505 SANTAN FREEWAY UPDATE

The first five-mile segment opened last fall within the
26 mile Santan corridor, providing a free-flow link from
Interstate 10 to the Loop 101 Price freeway. Early next
year the Santan will open to State Route 87 (Arizona
Avenue) and from the U.S. 60 Superstition Freeway to
Elliot Road, at the corridor’s northern end. By late 2006,
when the Santan is targeted for completion, 11 projects
will have been completed since construction started in
October 2000.

Beyond projects currently under way, work begins by
summer on another six miles between SR 87 and Gilbert
Road and between Power and Elliot roads. The final stretch
between Gilbert and Power enters construction early next
year, adding an estimated $134 million to the $260 million
now under construction or set to begin. Key construction
elements include sound barriers to separate adjacent
neighborhoods from the freeway and rubberized asphalt
pavement to provide a smooth, quiet ride.

Construction is starting on the 2.6 mile segment
between SR 87 and Gilbert Road, to complete traffic
interchanges at Arizona Avenue, and McQueen and Cooper
roads. A connection to and from the west at Gilbert will
open by the end of '05, when the six-lane, divided highway
is completed.

By the end of ‘04, Phase 1 of the "SuperRedTan"
freeway-to-freeway interchange linking U.S. 60 and the
Santan will be completed. It connects the Superstition
Freeway to the Santan segment between Elliot and
Baseline roads, providing an eastbound U.S. 60 exit to the
south, and a Loop 202 exit to westbound U.S. 60.

Work to finish the massive interchange will continue
when a second and final project begins by fall '05. All
remaining connections will be finished, including ramps
and mainline lanes to the Loop 202 Red Mountain freeway,
to the north.
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Dobson Rd. to Arizona Ave.: Work began last August on this 2.4 mile, six-lane, divided freeway segment. It
includes a full-diamond interchange at Alma School, a half-diamond to and from the east at Dobson, and the west
half of the full-diamond interchange at Arizona Avenue. The $31.9 million project, awarded to Edward Kraemer &
Sons, Inc., Phoenix, in June '03, will be completed by early '05. Masonry sound barrier walls and rubberized asphalt
are key project elements. Prior to completion to Gilbert Road, only two lanes will lead to Arizona Avenue (SR 87).

LOOP - -
202 Current Project Particulars
L101 Price / Loop 202 Santan Traffic Interchange Power Road to Elliot Road
0 Scope: Freeway-to-freeway interchange including seven bridges for O Scope: 3.3 miles of six-lane, divided freeway with bridges to carry the
free-flow ramps, the Price Road / Loop 202 traffic interchange and 1.6 freeway over Power, Sossaman, Hawes and Warner roads. Interchanges
miles of freeway between McClintock and Dobson roads include the east half of a full-diamond at Power, a full-diamond
0 Cost: $48.3 million contract awarded April ‘02 to Edward Kraemer & interchange at Hawes and the south half of the full-diamond interchange
Sons, Inc, Phoenix at Elliot. Rubberized asphalt paving is included in the project.
O Time: Initial interchange ramps, South-to-West and East-to-North, O Cost: $66.8 million (estimate)
opened in November ‘03. Remaining ramps will be finished by July O Time: 670 calendar days, with an anticipated May ‘04 start date
and opened upon completion of Dobson to SR 87 segment. 0 More Information: Mike Zimnick, Assistant District Engineer at (602)
0 More Information: Mark Bonan, Valley Project Information at 712-8965 or, Mark Bonan, Valley Project Information at (602) 712-7176
(602) 712-7176 . .
) _ Elliot Rd. to Baseline Rd.
Arizona Ave. to Gilbert Rd. 0 Scope: 2.15 miles of six-lane divided freeway with bridges to carry the
0 Scope: 2.7 miles of six-lane, divided freeway with bridges to carry freeway over Elliot and Baseline roads, and Guadalupe Rd. over the
McQueen, Cooper and Gilbert over the freeway. Complete east freeway. Complete full-diamond interchange at Guadalupe and north half
half of Arizona Ave. interchange, finish full-diamond interchanges at of the full-diamond interchange at Elliot, plus a half-diamond to and from
McQueen and Cooper, plus west half of the full-diamond interchange the south at Baseline. Masonry sound barrier walls at locations identified
at Gilbert. Cast-in-place concrete sound barrier walls and rubberized by noise studies, plus rubberized asphalt pavement to be applied as part
asphalt pavement. of the Power to Elliot project.
0 Cost: $47.7 million contract awarded December '03 to Pulice O Cost: $39.5 million contract awarded November ‘03 to
Construction, Inc., Phoenix Pulice Construction, Inc., Phoenix
0 Time: 400 working days (about 20 months) from February 6, ‘04 0 Time: 220 working days (about 11 months) from January 8, '04
0 More Information: Gordon Bleyl, Resident Engineer at (602) 712-6470, 0 More Information: Mike Harrington, Sr Resident Engineer
or, Mark Bonan, Valley Project Information at (602) 712-7176 at (602) 712-8114, or, Mark Bonan, Valley Project Information
i ) ) at (602) 712-7176
Advance Bridge Construction: Greenfield )
and Ray Roads & UPRR Crossings U.S. 60 / Loop 202 Traffic Interchange Phase 1
0 Scope: Finish local street bridges over the Santan prior to freeway U Scope: Initial connections of U.S. 60 and Loop 202, to and from the
construction to minimize traffic impacts. Complete bridges to carry south, widening of U.S. 60 (Superstition Freeway) between Sossaman
realigned Ray and Greenfield roads over the freeway, a Union Pacific and Ellsworth roads, and completion of Santan Freeway bridges and
Railroad freeway crossing, and a new UPRR crossing at realigned ramp bridge segments over U.S. 60. Masonry sound barrier walls along
Greenfield Road. us.60.
0 Cost: $15.7 million contract awarded September ‘03 to Pulice 0 Cost: $41 million contract awarded October '03 to
Construgction, Inc., Phoenix FNF Construction, Inc.,Tempe
0 Time: 360 calendar days from November 17, ‘03 0 Time: 230 calendar days beginning December 4, ‘03
0 More Information: Sam Hanna, Resident Engineer at (602) 712-8110, 0 More Information: Rob Samour, Resident Engineer at (602) 712-7054,

or, Mark Bonan, Valley Project Information at (602) 712-7176 or, Mark Bonan, Valley Project Information at (602) 712-7176



